

The Rosie Extension

Project Newsletter – January 2012



Construction Update

Construction is progressing well and the project remains on track to complete at the end of June 2012.

Internal walls are 100% complete. Installation of ductwork, electrical containment, heating and water pipe work is progressing well on all levels.

Externally, the brickwork is complete and the installation of windows is advancing well (please see photograph).

Notice of CDC Road Closure

The Child Development Centre (CDC) road between the Addenbrooke's Treatment Centre (ATC) and the Rosie will be closed [from 6pm on Friday 10 February until 6pm on Monday 13 February](#). The road needs to be closed to enable the safe removal of the tower crane from the Rosie site. Please note that there will also be traffic lights and only one lane in use on Robinson Way during that period.

We apologise for the inconvenience caused to staff, patients and visitors.

Operational Commissioning

The following multi-disciplinary Rosie teams have been set up with the responsibility of working with their wider colleagues and the Estates Project Managers to prepare and plan for a safe and smooth transfer into the extension:

Department	Named Lead	Deputy/ies	Current Core Members
Birth Centre	Jan Butler, Consultant Midwife & Lead for Community/MLBU	Sue Prytherch, Midwife Lynda Poulter-Sinclair, Midwife/Community Development Lead	Emma Thorburn, Kathy Scrivener/Linda Ambrose, Michele Pettitt, Ruth Todd, Yvonne Fegan, Sue Allen-Mills
Fetal Medicine & Day Assessment Unit	Philippa Cowan, Fetal Medicine Sister	Helen Morrison, Sister Trish Chudleigh, Advanced Practitioner Manager, Ultrasound	Sara Burbridge, Christoph Lees/Charlotte Patient, Kate Evans, Gerald Hackett
Neonatal Intensive Care Unit & Special Care Baby Unit	Tina Pollard, Clinical Service Manager	Liz Scott, Senior Sister Mary Starace, Practice Development Nurse	Melanie Rayner, Tina Pollard, Mary Starace, Liz Scott, Sara Harris, Kate Farrer, Amanda Ogilvy-Stuart, Sue Broster, Sarah Kent, Nigel Gooding